SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:57AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 790 Const Calendar Day: 266 Date: 25-Feb-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50- 60 4PM 50 - 60
Precipitation 0.00" Condition Mostly sunny

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

- Shot the top pipe of the SAS bikepath railing and center divide sections with the assistance of Sebastian
Mofor from panel points 25 to 59. The survey was conducted from 8:45am to 10:00am with this section of
the bikepath mostly in the shade and slight portions in the sun. Steel temperatures during the survey were
46F in the shade and 52F in the sun with an ambient temperature of 52F under sunny conditions. It was
observed during the survey that the railing top pipe in a given section was warped and or distorted in both
vertical/horizontal directions. Shimming the rail and center divide sections would have a minimal effect in
correcting the profile of the rail.

[]

- Processed and analyzed the surveying data from today and emailed the results to ABF engineer Andre
Markarian per his request.

- Spent the majority of the afternoon collecting mini prisms that were placed by ABF surveyors on the E/W
Line temporary trusses bottom side of the top tube section chords. This was done after requesting
permission from ABF survey party chief Dave Adams.
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